City Star Training Solutions (CSTS)

Project Status Report

Overall Status		
Date	18 June	
Client	Wired Letters	
Project Name	Virtual Tools for Collaboration course	
Delivery Type	Digital course	
Project Manager	Natasha Verma	
Budget	USD 35,359	

Overall status

- Project Initiation phase and Design phase are completed.
- Currently in the Development phase for the course.
- Project is on track.

Key Accomplishments This Week

- 16 June: PCR 001 approved for the project to add a final assessment. Project cost and schedule are updated.
- 16 June: Completed the drafts of all course storyboards and submitted files for review and approval.
- 17 June: Wired Letters completed the review and provided e-mail approval of all storyboards, with minor edits.
- 17 June: Project team met to discuss and develop the quality assurance (QA) and testing plan.
 - o It is posted in the project folder.

Activities Coming Up

- 18 June 1 July: Programming the course will begin and continue.
 - o The instructional designer will walk-through the storyboards and consult with the course programmer.
- 24 June: Monthly stakeholder meeting

Milestone	Due Date	Status
Kickoff meeting	17 May	Completed
Conclude course design with mock-up	24 May	Completed
Test start date	2 July	On Track
Launch course	15 July (adjusted from PCR 001)	On Track
Close project	16 July (adjusted from PCR 001)	On Track

Risk or Issue Description	Mitigation or Resolution	Owner	Status
Teresa Novak, IT Tooling Lead, is the	Teresa will not need to	Sam Green,	Monitoring
appointed SME from Wired Letters	devote as much time since	Teresa Novak	
who is knowledgeable about how to	she approved storyboards		Low level risk
use the virtual teaming tools, however,	this week.		
she has limited availability to support			
the course development			
The course must launch in advance of	The current planned course	Natasha Verma	Monitoring
Wired Letters' Summer Series	launch date is 15 July.		
corporate event that takes place 21			Low level risk
July through 23 July; it will be			
announced to all employees and the			
call to action is to take the course.			